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1 Work Performed This Month

IGUANACMS tested and tagged for the first release IGUANACMS_1_0_0:

o) BuildFiles revisited to satisfy automatic plugin registration.

0) Reconstruction part of the code moved to the separate subsystems
(VisMuon and VisMuonReco, VisTracker and VisTrackerReco, etc) to satisfy
releases of ORCA for production.

0) More content proxies defined and loaded (e.g. Reconstruction geometry
of the Tracker, etc.);

0) ORCA visualisation: Split to sim and rec applications, selectApplica-
tion added at the stage of iguana setup.

o) Tracker event: Check if the Tracker event twig already exists. VisTk-
SimHitsTwig.cc: Add level of details and remove detailed text table. Lock
the application during a dialog.

o) .orcarc added for tests with more data cards;

0) Code cleanup.

o) Cobra visualisation: change update behaviour:

- Do update for 3D representations even if objects are not visible;

- Remove 3D representation before doing update.

2 Plans For Next Month

0) Clean (minimal) set of web pages;
0) Combine tutorial and User Guide to a single up-to-date document;



0) Release IGUANA _1_1.0;
0) Work on extending ORCA visualisation functionality.

3 Resources Needed

I'd like to get a new desktop computer. The one I have is 5 yrs old Pentium
two with very bad screen and practically falling apart keyboard and mouse.
For the moment I work only on my laptop (2 yrs old) which started making
funny noises after being used so hard. It runs 24hrs/day. I probably should
send it to the service (it’s still on the guarantee), but then I’ll have nothing
to work with...

4 Links To Supporting Documentation

e http://cern.ch/iguanacms



